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Artifact Rationale

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new
products going into the VA Enterprise. The plan includes information about system support,
issue tracking, escalation processes, and roles and responsibilities involved in all those activities.
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to
the new product or software, and should be structured appropriately, to reflect particulars of

these procedures at a single or at multiple locations.

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out,
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with
the expectation that it will be updated throughout the lifecycle of the project for each build, as

needed.

MCCF EDI TAS ePharmacy Build 17 BPS*1.0*29, PSO*7.0*561, IB*2.0*648, PSX*2.0%91
Deployment, Installation, Back-out & Roll Back Guide ii

11

September 2021




Table of Contents

1 INtroduction.........o e 1
I T o ¥ o X - 1
I =Y o =T T (= o o= 1
I T 0o Y 3 1= 1 - T PP 1

2 Roles and Responsibilities.......ccccccciiiiiiriicccccs s 1

3 Deployment......... e 2
31 TIMEIING e 2
3.2 Site Readiness AssesSsSmeNt...........cciiiiiimrimrrne s 2

3.21 Deployment Topology (Targeted Architecture)......cc..cccoermrrmeciiiiinnnnnnn. 2
3.2.2 Site Information (Locations, Deployment Recipients) ............ccceeeu. 3
3.2.3  Site Preparation ... e e e e 3
B T =T o 1 U o= 3
3.3.1  Facility SpecCifiCs......ccciciiiiiiiiiiciiiir s e 3
BT 7 o - 1o 1T 3

B T T T T 1 i 4, - 1= 4
3.3.4  ComMMUNICAtIONS.....c.iiieiiiei e e e ren s rn s rrm s e s en s renn e nnssrnns 4
3.3.4.1 Deployment / Installation / Back-out Checklist..............ccoceiiiiiiiiiieeciee 4

4  Installation ... 5
4.1 Pre-installation and System Requirements............cccciiiimimimeeiniiniiinenenens 5
4.2 Platform Installation and Preparation...........cceeiiiiiimmicc e, 5
4.3 Download and Extract Files........cccccoiiimmimcciiiiiin i 5
4.4 Database Creation.........cccceciiiiiiiiieirre s s 5
4.5 Installation SCripts ... 5
T 3 ST O o o T o7 4 ] 1 = 5
4.7 Access Requirements and Skills Needed for the Installation.................... 5
4.8 Installation Procedure...........iiiiiimie s s 6
4.9 Installation Verification Procedure ... 6
4.10 System Configuration ... —— 6
4.11 Database TUNING .....ccceiiiieemm e e 6

5 Back-out Procedure ........ccoociiiiiiimmiecsnsns s s s nnnes 6
5.1 Back-out Strategy.........ccccmmmmmimmmmmm i ———————— 6

5.1.1  Mirror Testing or Site Production Testing ..........cccccviiiiimmmiminnieccccciinn, 6
5.1.2 After National Release but During the Designated Support Period.... 6
5.1.3 After National Release and Warranty Period ............ccccimimmirrieennncinnnn, 7
5.2 Back-out Considerations...........ccoceeiiiiimmims s 7
521 Load TeSting .......ccoviiiiimmmmiiieie s e 7

MCCF EDI TAS ePharmacy Build 17 BPS*1.0*29, PSO*7.0*561, IB*2.0*648, PSX*2.0%91
Deployment, Installation, Back-out & Roll Back Guide il September 2021



5.2.2 User Acceptance Testing.....c...cceiimmmeciimmcecinrssseneesnenees
5.3 Back-out Criteria .......cccceoriieeiiiiecirre e e
5.4 Back-OUt RISKS .....ccceuiiimiiiiirc e e e e e
5.5 Authority for Back-out ............ccoommiimecciiiirir s
5.6 Back-out Procedure.........ccooiieiiiiiir e
5.7 Back-out Verification Procedure.........cccocovrirmiirreeciirccinreenen,

6 Rollback Procedure........ccccviiiimiiiemiireeciieeenresasesnaeeens
6.1 Rollback Considerations ........cccccovrreiiiiieiiiie e
6.2 RoIIback Criteria.......ccccceiiiieeiiiiieciirre e e e
6.3 ROIIbACK RiSKS......coeeeiiieiieiri e e e e e
6.4 Authority for RollbacK........ccccccooimmiiiccrc e,
6.5 Rollback Procedure..........ooiieiiiiie e
6.6 Rollback Verification Procedure .........ccccovrremiirreeciirccneneenen,

Table of Tables

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

Table 2: Site Preparation..........cccueeeecuiieeiiiieeeiiee et e esteeeeereeeesiveeeesrreeesareeeeebeeeeeseeeas
Table 3: Facility-Specific FEatures ..........ccccvvviieeiieiieiieeie et
Table 4: Hardware SpecifiCations ..........cccviieeiiieeriieeeiiieeeeiieeesreeeerreeeeireeeeseveeeeeveee s
Table 5: Software SPecifiCations ..........coceveerierieriinieneee e e
Table 6: Deployment / Installation / Back-out Checklist ...........ccocveeviieviieiniieinie e,

MCCF EDI TAS ePharmacy Build 17 BPS*1.0*29, PSO*7.0*561, IB*2.0*648, PSX*2.0%91
Deployment, Installation, Back-out & Roll Back Guide v

September 2021



1 Introduction

This document describes how to deploy and install the multi-build BPS PSO IB PSX BUNDLE
17.0 (which includes BPS*1.0*29, PSO*7.0*561, IB*2.0*648, and PSX*2.0*91) and how to
back-out the product and rollback to a previous version or data set.

1.1 Purpose

The purpose of this plan is to provide a single, common document that describes how, when,
where, and to whom the multi-build BPS PSO IB PSX BUNDLE 17.0 (which includes
BPS*1.0%29, PSO*7.0*561, IB*2.0*648, and PSX*2.0*91) will be deployed and installed, as
well as how it is to be backed out and rolled back, if necessary. The plan identifies resources,
communications plan, and rollout schedule. Specific instructions for installation, back-out, and

rollback are included in this document.

1.2

Dependencies

BPS*1.0*22 and BPS*1.0*26 must be installed BEFORE BPS*1.0*29.
PSO*7.0*%452, PSO*7.0¥549, and PSO*7.0*560 must be installed BEFORE PSO*7.0*561.
[B*2.0*647 must be installed BEFORE IB*7.0*648.

PSX*2.0*87 must be installed BEFORE PSX*2.0*91

1.3

Constraints

This patch is intended for a fully patched VistA system.

2 Roles and Responsibilities
Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities
Project
ID |Team ;glaese / Tasks Phase (See
Schedule)
VA OIT, VA OIT Health Plan and schedule deployment
1 Product Support, and Deployment |[(including orchestration with Planning
PMO (Leidos) vendors)
Determine and document the
2 Local VAMC and CPAC Deplovment roles and responsibilities of Plannin
processes ploy those involved in the g
deployment.
Field Testing (Initial
Operating Capability -
3 I0C), Health Product Deployment |Test for operational readiness Testing
Support Testing & VIP
Release Agent Approval
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Project

ID [Team ;I;?ese / Tasks Phase (See
Schedule)
Health product Support
4 and Field Operations Deployment [Execute deployment Deployment
Individual Veterans
5 |Administration Medical Installation |Plan and schedule installation Deployment
Centers (VAMCs)
Ensure authority to operate and
6 VIP Release Agent Installation |that certificate authority security [Deployment
documentation is in place
Validate through facility POC to  [N/A; only
7 Installation [€MSure that IT equipment has existing
been accepted using asset VistA system
inventory processes will be used
8 VA’s eBusiness team Installations |Coordinate training Deployment
VIP release Agent, Health Qonﬂrm availability of back-out
9 Product Support & the Back-out instructions and back-out Deployment
strategy (what are the criteria
development team ;
that trigger a back-out)
VA OIT, VA OIT Health
Product Support, and
10 |MCCF EDI TAS BZStlo - gjrdv(\)/?tre, Software and System Warranty
Development Team ploy PP
(Halfaker)

3 Deployment

The deployment is planned as a national rollout.

This section provides the schedule and milestones for the deployment.

3.1 Timeline

The deployment and installation are scheduled to run for 30 days starting with national release.

3.2

Site Readiness Assessment

This section discusses the locations that will receive the deployment of the multi-build BPS PSO
IB PSX BUNDLE 17.0 (which includes BPS*1.0¥29, PSO*7.0*561, IB*2.0*648, and

PSX*2.0*%91).

3.21

Deployment Topology (Targeted Architecture)

This multi-build BPS PSO IB PSX BUNDLE 17.0 (which includes BPS*1.0*29, PSO*7.0*561,
IB*2.0*648, and PSX*2.0*91) is to be nationally released to all VAMC:s.
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3.2.2 Site Information (Locations, Deployment Recipients)
The 10C sites are:

¢ Birmingham

e Richmond

e Lexington

e FEastern Kansas
Upon national release all VAMC:s are expected to install this patch prior to or on the compliance
date.
3.2.3 Site Preparation

The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Features to Adapt /
Site / Other (Pth;t:e:anrieeded Modify to New Actions / Steps | Owner
9 Product
N/A N/A N/A N/A N/A

3.3 Resources

3.3.1  Facility Specifics

The following table lists facility-specific features required for deployment.

Table 3: Facility-Specific Features

Site Space / Room Features Needed Other
N/A N/A N/A N/A

3.3.2 Hardware

The following table describes hardware specifications required at each site prior to deployment.

Table 4: Hardware Specifications

Required . . .

Hardware Model Version Configuration | Manufacturer | Other
Existing N/A N/A N/A N/A N/A
VistA system

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible
for preparing the site to meet these hardware specifications.
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3.3.3 Software

The following table describes software specifications required at each site prior to deployment.

Table 5: Software Specifications

Required Software Make | Version | Configuration | Manufacturer | Other
Fully patched Electronic N/A 1.0 N/A N/A N/A
Claims Management Engine

package within VistA

Fully patched Outpatient N/A 7.0 N/A N/A N/A
Pharmacy package within

VistA

Fully patched Integrated N/A 2.0 N/A N/A N/A
Billing package within VistA

Fully patched CMOP package | N/A 2.0 N/A N/A N/A
within VistA

Please see the Roles and Responsibilities table in Section 2 above for details about who is
responsible for preparing the site to meet these software specifications.

3.34 Communications

The sites that are participating in field testing (IOC) will use the “Patch Tracking” message in
Outlook to communicate with the ePharmacy eBusiness team, the developers, and product
support personnel.

3.3.4.1 Deployment / Installation / Back-out Checklist

The Release Management team will deploy the multi-build BPS PSO IB PSX BUNDLE 17.0,
which is tracked nationally for all VAMC:s in the National Patch Module (NPM) in Forum.
Forum automatically tracks the patches as they are installed in the different VAMC production
systems. One can run a report in Forum to identify when and by whom the patch was installed
into the VistA production at each site. A report can also be run to identify which sites have not
currently installed the patch into their VistA production system. Therefore, this information does
not need to be manually tracked in the chart below.

Table 6: Deployment / Installation / Back-out Checklist

. . . Individual who
Activity Day Time completed task
Deploy N/A N/A N/A
Install N/A N/A N/A
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4 Installation

4.1 Pre-installation and System Requirements

Multi-build BPS PSO IB PSX BUNDLE 17.0 is installable on a fully patched M(UMPS) VistA
system and operates on the top of the VistA environment provided by the VistA infrastructure
packages. The latter provides utilities which communicate with the underlying operating system
and hardware, thereby providing each VistA package independence from variations in hardware
and operating system.

4.2 Platform Installation and Preparation

Refer to the BPS*1.0*29 documentation on the NPM in Forum for the detailed installation
instructions. These instructions include any pre-installation steps if applicable.

4.3 Download and Extract Files

Refer to the BPS*1.0*29, PSO*7.0*561, IB*2.0*648, and PSX*2.0%*91 documentation on the
NPM to find related documentation that can be downloaded. The patch description of each patch
will be transmitted as a MailMan message from the NPM. These messages can also be pulled
from the NPM. The patches themselves are bundled together into the multi-build BPS PSO IB
PSX BUNDLE 17.0. The host file containing these patches must be downloaded separately. The
file name is BPS 1 29 PSO IB PSX.KID and it can be found on the VistA software download
site (https://download.vista.med.va.gov/index.html/SOFTWAREY/).

4.4 Database Creation
Multi-build BPS PSO IB PSX BUNDLE 17.0 modifies the VistA database. All changes can be
found on the NPM documentation for this patch.

4.5 Installation Scripts
No installation scripts are needed for multi-build BPS PSO IB PSX BUNDLE 17.0 installation.

4.6 Cron Scripts
No Cron scripts are needed for multi-build BPS PSO IB PSX BUNDLE 17.0 installation.

4.7 Access Requirements and Skills Needed for the
Installation

Staff performing the installation of this multi-build will need access to FORUM’s NPM to view
all patch descriptions. Staff will also need access and ability to download the host file from the
VistA software download site. The software is to be installed by each site’s or region’s
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designated VA OIT IT Operations Service, Enterprise Service Lines, VistA Applications
Division'.
4.8 Installation Procedure

Detailed instructions for installing the multi-build BPS PSO IB PSX BUNDLE 17.0 (which
includes BPS*1.0*29, PSO*7.0*561, IB*2.0*648, and PSX*2.0*91) can be found on the patch
description for BPS*1.0*29, which can be found on the NPM. Installing the multi-build BPS
PSO IB PSX BUNDLE 17.0 will install all component patches (BPS*1.0*29, PSO*7.0*561,
IB*2.0*648, and PSX*2.0*91).

4.9 Installation Verification Procedure
Refer to the BPS*1.0*29 documentation on the NPM for detailed installation instructions. These
instructions include any post installation steps if applicable.

410 System Configuration

No system configuration changes are required for this patch.

4.11 Database Tuning

No reconfiguration of the VistA database, memory allocations or other resources is necessary.

5 Back-out Procedure

Back-out pertains to a return to the last known good operational state of the software and
appropriate platform settings.

5.1 Back-out Strategy

A decision to back out could be made during Site Mirror Testing, during Site Production Testing,
or after National Release to the field (VAMCs). The best strategy decision is dependent on the
stage during which the decision is made.

5.1.1  Mirror Testing or Site Production Testing
If a decision to back out is made during Mirror Testing or Site Production Testing, a new version

of the patch can be used to restore the build components to their pre-patch condition.

5.1.2 After National Release but During the Designated Support
Period
If a decision to back out is made after national release and within the designated support period,

a new patch will be entered into the NPM in Forum and will go through all the necessary
milestone reviews, etc. as a patch for a patch. This patch could be defined as an emergency

! “Enterprise service lines, VAD” for short. Formerly known as the IRM (Information Resources Management) or
IT support.
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patch, and it could be used to address specific issues pertaining to the original patch or it could
be used to restore the build components to their original pre-patch condition.

5.1.3 After National Release and Warranty Period

After the 90-day warranty period, the VistA Maintenance Program will produce the new patch,
either to correct the defective components or restore the build components to their original pre-
patch condition.

5.2 Back-out Considerations

Changes implemented with multi-build BPS PSO IB PSX BUNDLE 17.0 can be backed out in
their entirety or on an enhancement-by-enhancement basis. Either could be accomplished via a
new version of multi-build BPS PSO IB PSX BUNDLE 17.0 if before national release or a new
multi-build if after national release.

5.21 Load Testing

N/A. The back-out process will be executed at normal rather than raised job priority and is
expected to have no significant effect on total system performance. After the reversion, the
performance demands on the system will be unchanged.

5.2.2 User Acceptance Testing
Below are the acceptance criteria for each story included in BPS PSO IB PSX BUNDLE 17.0.
US13360

e Process an order for a billable prescription for a patient with a billing eligibility of
TRICARE or CHAMPVA that does not have an active TRICARE or CHAMPVA
insurance policy on file and Payer Additional Message includes ‘Not Insured’ on the
Reject Information Screen.

e Process an order for a billable prescription for a patient with a billing eligibility of
TRICARE or CHAMPVA that does not have an active TRICARE or CHAMPVA
insurance policy on file and the Reject Type should display the patient type (TRICARE
or CHAMPVA) -Non Billable on the Reject Information Screen.

e Process an order for a non-billable prescription for a patient with a billing eligibility of
TRICARE or CHAMPVA that does not have an active TRICARE or CHAMPVA
insurance policy on file and a reason of ‘Not Insured’ should display above the Reject
Notification Screen. (Regression)

e The Reject File explanation field for eC and eT has been updated to remove the word
Drug. The explanation field shows:

e TRICARE-NON BILLABLE
e CHAMPVA-NON BILLABLE

e Reason of “Drug not billable” has been updated to “Not Billable” on the Reject
Notification Screen.

e Reason of “Drug not billable” has been updated to “Not Billable” on the View Process
Screen.
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Process an order for a billable prescription for a patient with a billing eligibility of
TRICARE or CHAMPVA that does not have an active TRICARE or CHAMPVA
insurance policy on file and the default action should be Q//.

Reject Notification Screen will continue to have a default action of D// for scenarios other
than inactive insurance. (Regression)

US18582

The new Benefit Stage Indicator Code has been updated in file BPS NCPDP BENEFIT
STAGE INDICATOR CODE to reflect that the code has been added.

The new Submission Clarification Code has been updated in file BPS NCPDP
CLARIFICATION CODES to reflect that the code has been added.

The new Reject Codes have been updated in file BPS NCPDP REJECT CODES to reflect
that the codes have been added.

New Submission Clarification Code can be:

e selected when performing the RED action from the ECME User Screen, as long
as the reject is not displayed on the pharmacist WL.

e selected when performing the CLA action from the Pharmacist Worklist.

e selected when performing the SMA action from the Pharmacist Worklist.
When patient type is Veteran new Reject Code can be:

e received in a claim response and stored in VistA with the claim response.

e displayed on the ECME User screen.

e displayed on the Rejected Claims Report and Closed Claims Report.

e displayed on the LOG Print Claim Log (ECME User Screen and VER).
When patient type is TRICARE or CHAMPV A new Reject Code can be:

e received in a claim response and stored in VistA with the claim response.

e displayed on the ECME User screen.

e displayed on the Pharmacists’ Worklist.

e displayed on the Pharmacists’ View/Process (VP).

e displayed on the Reject Notification Screen.

e displayed on the Reject Information Screen.

e displayed on the Rejected Claims Report and Closed Claims Report.

e displayed on the LOG Print Claim Log (ECME User Screen and VER).

US34858

The Prescription file contains two new fields (a flag) to bypass the 3/4 days supply
functionality, one for the original fill and one on the Refill sub-file.

When the user enters ?? on the Outpatient Medications Screen, a new hidden action
“Bypass 3/4 Day Supply” is available to bypass the 3/4 days supply processing logic.

When the new hidden action is selected, the user is presented with a message describing
the action to be taken and is asked to continue. Refer to Functional Design Document.
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e When the new hidden action is selected and the Bypass 3/4 Day Supply flag is set to
“NO”, if the user continues the Bypass 3/4 Day Supply Flag will be set to “YES” and the
3/4 Days Supply logic will be bypassed when the RX is sent to CMOP.

e  When the new hidden action is selected and the Bypass 3/4 Day Supply flag is set to
“YES”, if the user continues the Bypass 3/4 Day Supply Flag will be set to “NO” and the
3/4 Days Supply logic will apply when the RX is sent to CMOP.

e When the Bypass flag is set to “’Y” for prescriptions with third party insurance the 3/4
days supply processing logic is bypassed. (Applies to both new action and new option.)

e If a non-billable prescription number is entered while using the option, an alert is
displayed. Refer to Functional Design Document

e When the Bypass flag is set to “Y” for prescriptions with a billable product the 3/4 days
supply processing logic is bypassed . (Applies to both new action and new option.)

e If'the user attempts to perform the “BY” action on a non-billable prescription on the OP
Medication screen, an alert is displayed. Refer to Functional Design Document

e Bypass flag will apply to most current fill (applies to both the action and the option)

e When the 3/4 days supply logic is bypassed for one fill on a prescription, the logic is not
automatically bypassed for subsequent fills.

e Auto-resolve process is working as it currently does. (Regression testing.)

e A new menu option of “Bypass 3/4 Day Supply” is available on the ePharmacy Menu to
allow the user to enter one or more prescriptions to bypass the 3/4 days supply
processing.

e When the new option is selected, the user can enter one or more prescriptions to bypass
the 3/4 days supply processing.

e When the new option is selected, the user is presented with a message describing the
action to be taken and is asked to continue. Refer to Functional Design Document.

e When entering ?? at the ePharmacy Menu, the description of the new option is displayed.
Refer to Functional Design Document.

e [faRX s selected from the new option and is not on the CMOP Suspense Queue an alert
is displayed on the screen: RX is not on CMOP suspense queue

e Bypass flag can be set for the Rx from the OP Medication screen without being on
CMOP Suspense Queue.

e I[fan invalid prescription number is entered while using the option, ?? is displayed on the
screen. Refer to Functional Design Document.

e Bypass option and action applies for all prescription types (Veteran, CHAMPVA &
TRICARE)

e Activity Log reflects user setting and/or removing the flag at the time the CMOP
Suspense is run capturing Username, Date, and Time of activity.

e Activity Log reflects CMOP activity.

e When using the new option, and the user sets the Bypass flag to “Y”, the suspense date
will automatically be changed to the current date.
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e When the Bypass flag has been set to “Y” for a RX and the user performs the action CSD
(Change Suspense Date) the following alert is displayed: Currently the Bypass 3/4 Day
Supply flag is set to YES. If you continue, the prescription fill will transmit to CMOP on
the date entered.

If the user continues, the CSD function will process as it currently does.
Refer to Functional Design Document.
US40754

e cPharmacy CMOP Not TRANSMITTED Rxs” VistA bulletin does not contain the
Release of Information (ROI) reference.

5.3 Back-out Criteria

It may be decided to back out this patch if the project is canceled, the requested changes
implemented by multi-build BPS PSO IB PSX BUNDLE 17.0 are no longer desired by VA
OI&T and the ePharmacy eBusiness team, or the patch produces catastrophic problems.

5.4 Back-out Risks

Since the ePharmacy software is tightly integrated with external systems, any attempt at a back-
out should include close consultation with the external trading partners such as the Financial
Services Center (FSC) and the Health Care Clearing House (HCCH) to determine risk.

5.5 Authority for Back-out

Any back-out decision should be a joint decision of the Business Owner (or their representative)
and the Program Manager with input from the Health Product Support (HPS) Application
Coordinator, developers (both project and Tier 3 HPS), and if appropriate, external trading
partners such as the VA Financial Service Center (FSC), Change Healthcare, or Transunion.

5.6 Back-out Procedure

The back-out plan for VistA applications is complex and not a “one size fits all” solution. The
general strategy for a VistA back-out is to repair the code with a follow-up patch. The
development team recommends that sites log a ticket if it is a nationally released patch.

If it is prior to national release, the site will be already working directly with the development
team daily and should contact that team. The development team members will have been
identified in the Initial Operating Capability (IOC) Memorandum of Understanding (MOU). As
discussed in section 5.2, it is likely that development team can quickly address via a new
software version. If the site is unsure whom to contact, they may log a ticket or contact Health
Product Support - Management Systems Team.

Multi-build BPS PSO IB PSX BUNDLE 17.0 contains the following build components:
e Routines

e Data Dictionaries

e Files
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e Menu Options
e Protocols

While the VistA KIDS installation procedure allows the installer to back up the modified
routines using the ‘Backup a Transport Global’ action, the back-out procedure for global, data
dictionary and other VistA components is more complex and requires issuance of a follow-up
patch to ensure all components are properly removed and/or restored. All software components
(routines and other items) must be restored to their previous state at the same time and in
conjunction with the restoration of the data.

Please contact the EPMO team for assistance since this installed patch contains components in
addition to routines.

5.7 Back-out Verification Procedure

Successful back-out is confirmed by verification that the back-out patch was successfully
implemented. This includes successful installation and testing that the back-out acts as expected,
as defined together with the team the site contacted in section 5.5.

6 Rollback Procedure

Rollback pertains to data. The data changes in this patch are specific to the operational software
and platform settings. These data changes are covered in the Back-out procedures detailed
elsewhere in this document.

6.1 Rollback Considerations
Not applicable.

6.2 Rollback Criteria
Not applicable.

6.3 Rollback Risks
Not applicable.

6.4 Authority for Rollback
Not applicable.

6.5 Rollback Procedure
Not applicable.

6.6 Rollback Verification Procedure
Not applicable.
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